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CONTACTS

Primary Sponsor: Port of Grays Harbor

Managing Agency: Rec. and Conserv. Office

COSTS TO DATE

Accepted by Ben Donatelle on 07/07/2016

Randy Lewis
rlewis@portgrays.org

Project Contact:

Lisa Benn
Ibenn@portgrays.org

Mike Johnson
mjohnson@portgrays.org
Ben Donatelle
Ben.Donatelle@rco.wa.gov

Alt Project Contact:

RCO Grant Manager:

Project Start Date: 10/15/2015 FundingEnd Date: 07/31/2017
Funding Formula: Requested Original Current
Boating Facilities - Local: $811,942.00 (75%) $811,942.00 (75%) $811,942.00 (75%)
Sponsor Match: $275,000.00 (25%) $275,000.00 (25%) $275,000.00 (25%)
Total: $1,086,942.00 (100%) $1,086,942.00 (100%) $1,086,942.00 (100%)
Paid To Date: $5,693.06 Last Released Billing: 03/22/2016
Remaining RCO Funds: $806,248.94 Pending Billing: No
Advance Balance: $0.00 Match Bank: $0.00 Number of Billings: 1
Admin Limit: $0.00  5.00% Admin Spent: $0.00
A&E Limit: $51,760.00 5.00% A&E Spent: $7,621.27 .70%
PROGRESS REPORT QUESTIONS
# Question Answer Answer Description
10of 5  Are there any significant challenges that might hinder Yes Corps of Engineers Permit has been pending since
progress or keep you from meeting your project submitted in November 2015. It is currently
milestones? If so, please tell us about them. anticipated they will complete the federal review and
provide a permit in November. Until the Corps
permit is issued no further work can be
accomplished on final design and construction.
Also, engineers estimate is approximately $500,000
over available funds. This project is the second
phase of a larger project that wasn't funded and it
appears there are elements included in the current
design that were not included in the grant
application.

20of5 Describe the work accomplished during this reporting Worked with WDF&W to identify required mitigation

period. and secure approve HPA.

30of5 Do you anticipate any changes to your project? Please Yes Anticipate requesting extension of grant deadline

describe those changes here. and update in project milestones which can't be
completed until we are certain on when Corps will
complete permit process.

4 0of 5 Tell us about work planned for the next reporting period. Work with Corps on completing Federal Permit.
Working with engineer and manager to update the
design and cost estimate to reflect the required
elements of the project.

50f5 Do you anticipate you will need to request an amendment to Yes See Question 3

your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please
explain:
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MILESTONES

New
Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay
SEPA/NEPA Completed 06/30/2012 X
Design Initiated 10/08/2014 X
Project Start 10/15/2015 X
Applied for Permits 11/15/2015 X
Progress Report Submitted 12/15/2015 X
Bid Awarded/Contractor Hired 03/01/2016 X 11/30/2016  See Questions
Cultural Resources Complete 03/31/2016  Evidence of compliance X 11/30/2016  See Questions
with Section 106
required, see Special
Conditions #1.
60% Plans to RCO 03/31/2016 X 11/30/2016  See Questions
All Bid Docs/Plans to RCO 04/30/2016 X 11/30/2016  See Questions
Construction Started 06/30/2016 RCO must issue a X 11/30/2016  See Questions
Notice to Proceed prior
to any ground disturbing
activities.
Annual Project Billing 07/31/2016 X 11/30/2016  See Questions
Progress Report Submitted 07/31/2016 X
RCO Interim Inspection 08/31/2016
50% Construction Complete 10/31/2016
Progress Report Submitted 12/15/2016
90% Construction Complete 04/30/2017
Funding Acknowl Sign Posted 07/31/2017
RCO Final Inspection 07/31/2017
Construction Complete 07/31/2017
Agreement End Date 07/31/2017
Final Billing to RCO 09/15/2017
Final Report in PRISM 09/30/2017
PERMITS
Applied Received Expiration Permit
Type Date Date Date Number Comments
Hydraulics Project Approval 11/18/2015 4/27/2016 2/15/2018 2016-6-194+02  Completed
[HPA]
Water Quality Certification 11/18/2015
[Section 401]
Shoreline Permit 9/14/2012 9/14/2017 City of Hoquiam
SEPA 6/29/2012 Completed - Port of Grays Harbor
Endangered Species Act 11/18/2015
Compliance [ESA]
Dredge/Fill Permit [Section 11/18/2015
10/404 or 404]
Building Permit City of Hoquiam - Allow two weeks
Archeological & Cultural 06/15/2012 7/15/2012 No comments from Tribes or DAHP

Resoures (EO 05-05)
Other Required Permits

Other Required Permits
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Permit Questions

# Question

10of 3  Any additional mitigation requirements? If so, please
describe.

20of3  Are there any additional permits required? If so, please
describe.

30f3 Tell us about your progress with securing your permits or
ESA consultation.
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Answer
Yes

No

Answer Description

WDF&W is requiring removal of an old fixed dock
and clean up of an area of shoreline at Aberdeen

Landing as mitigation for float overwater coverage.

Corps permit submitted in 11/2015 and currently
being processed. That will include archeological
determination and DOE water qualitiy certification.
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